
 

Lowell Regional Transit Authority 11 

Proposed Bid Schedule 
 

A. SEPTEMBER 8, 2026 Advertise Bid Request 

B. SEPTEMBER 10, 2026 
Bid Documents Available Electronically or for 
Review at the LRTA Administrative Office Upon 
Request 

C. SEPTEMBER 21, 2026 
Pre-Bid Site Review Meeting @ 10:00 AM @ 
LRTA Administrative Offices – 115 Thorndike 
Street, Floor 3B, Lowell, MA 01852 

D. SEPTEMBER 25, 2026 
Deadline for Bid Clarifications & Written 
Change Requests to be Submitted no later than 
5:00 PM  

E. OCTOBER 6, 2026 
Bids due by 10:00 AM @ LRTA Administrative 
Offices – 115 Thorndike Street, Floor 3B, Lowell, 
MA 01852 

F. OCTOBER 13, 2026 Release Notice of Intent to Award 

G. OCTOBER 20, 2026 
Award of Contract & Notice to Proceed Project 
Activities 

H. OCTOBER 22, 2026 Generator Project Begins  

  




